

ADA Transition Plan Progress Tracking 1st Quarter, 2026
Updated 1/13/2026

There are a total of 377 projects identified in the ADA Transition Plan.

Tracking Status Code: **Completed; In-Progress** (anticipate completion in 3-6 months) or **Planned in Future Funding Projects** (e.g. CIP projects).

City-Wide metrics #3 Accessibility: this metric reflects the completed, in-progress or future funding counts for all projects in the ADA Transition Plan divided into the total (377).

Completed: 197 (52%)

In-Progress: 6 (2%)

Planned in Future Funding Projects: 174 (46%)

Departmental metrics #3 Accessibility for Administrative Departments: this metric is the total of all completed, in-progress or future funding counts for OCC, CH, OSC, Osh-Buy, and GOH divided into their total (89).

Completed: 42 (47%)

In-Progress: 0 (0%)

Planned in Future Funding Projects: 47 (53%)

Departmental metrics #3 Accessibility for Cultural and Recreation Departments: this metric is the total of all completed, in-progress or future funding counts for Parks, OPM and OPL divided into their total (239).

Completed: 127 (53%)

In-Progress: 6 (3%)

Planned in Future Funding Projects: 106 (44%)

Departmental metrics #3 Accessibility for the Fire Department: this metric is the total of all completed, in-progress or future funding counts for OFD divided into their total (17).

Completed: 12 (71%)

In-Progress: 0 (0%)

Planned in Future Funding Projects: 5 (29%)

Departmental metrics #3 Accessibility for the Police Department: this metric would be the total of all completed, in-progress or future funding counts for the Safety Building divided into their total (21).

Completed: 8 (38%)

In-Progress: 0 (0%)

Planned in Future Funding Projects: 13 (62%)

Departmental metrics #3 Accessibility for the Transportation Department: this metric is the total of all completed, in-progress or future funding counts for Transit divided into their total (11).

Completed: 8 (73%)

In-Progress: 0 (0%)

Planned in Future Funding Projects: 3 (27%)